COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 11/ 2019

ESTI MATE SUMVARY 09: 39: 06
CONTI D C21893 ESTI MATE NG 0002 PROG SPEC YR: 2005
PCN: 21893- Bl D COFRS REPORTI NG CATEGORY: 1 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 92.0 DAYS TIME ALLOW 6/30/2021 FI XED COVPLETI ON DAl
I-70 WESTBOUND PEAK PERI OD SHOULDER LANE PERCENT TIME:  12.59 ORI G TIME ALLOWN 6/30/2021 FI XED COVPLETI ON DAT
PRQJECT NO. NHPPO703- 445
I-70 WESTBOUND PEAK PERI OD SHO
NAME OF ROAD:
PRQJECT COUNTI ES: CLEAR CREEK
CONTRACTOR:
GRAHAM CONTRACTI NG LTD PAY PER OD ENDI NG 09/ 30/ 2019 DATE TIME STARTED 07/01/2019
9709 THI RD AVE. NE #300 DATE LET 04/ 25/ 2019 DATE WORK BEGAN  07/08/2019
DATE AWARDED 05/ 22/ 2019 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 07/01/2019 DATE ACCEPTED
SEATTLE WA 98115 (206) 729- 8844 DATE NOTI CE TO PROCEED 07/01/2019
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMT: $ 66, 422,512.79 PARTI Cl PATI NG $  1,788,042.32 $ 939, 487. 59
AWARD PRQIJECT AMT: $ 61,648,291. 79 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 2.69% TOTAL EARNI NGS 1,788, 042. 32 939, 487. 59
FUNDS AVAI LABLE: $ 64,634, 470. 47 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1,788, 042. 32 939, 487. 59
TOTAL CLAI M5 $ 0.00 RETAI NAGE -53, 641. 27 -28,184. 63
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 1,734, 401. 05 911, 302. 96
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 1,734, 401. 05 911, 302. 96
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 911, 302. 96

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C21893 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 21893-BI D ESTI MATE RUN 10/ 11/ 2019
PRQIECT: NHPPO703- 445 ESTI MATE NO 0002 09: 39: 06

CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE L ________.

CAT NO0200 ROADWAY
0005 201-00000 Clearing and Grubbing 1. 000 0. 330
LS 0. 000 0.00
77, 695. 00000 0. 330 25, 639. 35

0010

0015

0020

0025

0030

0035

0040

0045

0050

0055

202- 00001

202- 00010

202- 00019

202- 00021

202- 00026

202- 00035

202- 00037

202- 00039

202- 00040

202- 00090

Renoval

Renoval

Renoval

*Renoval

Renoval

Renoval

Renoval

Renoval

*Renoval

Renoval

of

of

of

Structure

Tree

Inl et

of Manhol e

of

of

of

of

Sl ope and Ditch Paving

Pi pe

End Section

Bol | ard

of Electrical Conduit

of

Del i neat or

SY

LF

LF

1. 000

733. 00000

73.000

291. 00000

16. 000

630. 00000

23. 000

838. 00000

167. 000

25. 00000

1, 082. 000

32. 00000

9. 000

385. 00000

8. 000

618. 00000

2,760.000

30. 00000

200. 000

20. 00000

73.
. 000
73.

. 000
. 000
. 000

000

000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

- 385.

.00

.00

.00

.00

.00

.00

00

.00

.00

.00

21, 243

.00

00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C21893 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 21893-BI D ESTI MATE RUN 10/ 11/ 2019
PRQIECT: NHPP0703- 445 ESTI MATE NO 0002 09: 39: 06
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 202-00170 Ginding And Texturing Concrete Pavement 1, 662. 000 0. 000
Sy 0. 000 0.00
42. 00000 0. 000 0.00
0065 202-00200 Renoval of Sidewal k 261. 000 0. 000
5% 0. 000 0.00
18. 00000 0. 000 0. 00
0070 202-00203 Renoval of Curb and Cutter 443. 000 0. 000
LF 0. 000 0.00
9. 00000 0. 000 0.00
0075 202-00206 Renoval of Concrete Curb Ranp 119. 000 0. 000
5% 0. 000 0.00
39. 00000 0. 000 0. 00
0080 202-00210 Renoval of Concrete Pavenent 3, 878. 000 0. 000
Sy 0. 000 0.00
14. 00000 0. 000 0.00
0085 202-00220 Renoval of Asphalt Mat 33, 852. 000 0. 000
5% 138. 690 1,525.59
11. 00000 138. 690 1, 525. 59
0090 202-00240 Renoval of Asphalt Mat (Pl aning) 284, 570. 000 0. 000
Sy 0. 000 0. 00
3. 00000 0. 000 0.00
0095 202- 00250 *Renpval of Pavenent Marking 48, 000. 000 0. 000
SF 7,611. 000 8,372.10
1.10000 7,611. 000 8,372.10
0100 202-00495 Renoval of Portions of Present Structure 1. 000 0. 000
LS 0. 000 0.00
11, 155. 00000 0. 000 0.00
0105 202- 00500 Renoval of Portions of Present Structure 1. 000 0. 000
EACH 0. 000 0.00
6, 475. 00000 0. 000 0. 00
0110 202-00705 *Renoval of Light Standard Foundation 13. 000 0. 000
EACH 0. 000 0. 00

1, 032. 00000 0. 000 0. 00



CONTI D: C21893 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 21893-BI D ESTI MATE RUN 10/ 11/ 2019
PRQIECT: NHPP0703- 445 ESTI MATE NO 0002 09: 39: 06
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 202-00715 *Renoval of Closed Circuit Television Pole 2.000 0. 000
EACH 0. 000 0. 00
2, 865. 00000 0. 000 0. 00
0120 202- 00805 *Rermoval of Overhead Sign Structure 1. 000 0. 000
EACH 0. 000 0. 00
2, 373. 00000 0. 000 0. 00
0125 202-00810 Renoval of Ground Sign 50. 000 0. 000
EACH 0. 000 0. 00
148. 00000 0. 000 0. 00
0130 202-00827 *Rermoval of Pull Box 23.000 2.000
EACH 0. 000 0. 00
4, 770. 00000 2. 000 9, 540. 00
0135 202-00855 *Renoval of Traffic Signal Controller Cabinet 4. 000 0. 000
EACH 0. 000 0. 00
2,942. 00000 0. 000 0. 00
0140 202-00895 Renoval of |npact Attenuator 2.000 0. 000
EACH 0. 000 0. 00
2,076. 00000 0. 000 0. 00
0145 202-01000 Renpval of Fence 2, 456. 000 0. 000
LF 120. 000 840. 00
7.00000 120. 000 840. 00
0150 202-01130 *Rermoval of Guardrail Type 3 44,221. 000 1,578.750
LF 331. 000 827.50
2.50000 1,909. 750 4,774.38
0155 202-01140 Renopval of Guardrail Type 4 13, 642. 000 0. 000
LF 0. 000 0. 00
15. 00000 0. 000 0. 00
0160 202-01170 Renoval of Guardrail Type 7 1, 104. 000 0. 000
LF 0. 000 0. 00
17. 00000 0. 000 0. 00
0165 202-01300 *Renpval of End Anchorage 52. 000 1. 000
EACH 4. 000 1, 424.00

356. 00000 5. 000 1, 780. 00



CONTI D

ROADWAY

CAT NO0200

0170 202-04001

0175 202- 04002

0180 202-04010

0185 203-00010

0190 203-00050

0195 203-00440

0200 203-00598

0205 203-01510

0210 203-01550

0215 203-01582

0220 203-01590

C21893

21893-BI D
NHPPO703- 445

| TEM
DESCRI PTI ON

Pl ug Cul vert

*Cl ean Cul vert

*Clean |Inlet

Uncl assi fied Excavation (Conplete In Place)

Unsui tabl e Materi al

*Rock Excavation (Special)

*Rock Scal i ng

Backhoe

Dozi ng

Truck (Dunp)

Front End Loader (Rubber Tire)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
11. 000
EACH
1, 392. 00000
77.000
EACH
1, 516. 00000
35. 000
EACH
640. 00000
17, 871. 000
cy
21. 00000
250. 000
cy
40. 00000
20. 000
cy
404. 00000
320. 000
HOUR
198. 00000
200. 000
HOUR
75. 00000
720. 000
HOUR
98. 00000
500. 000
HOUR
116. 00000
500. 000
HOUR

90. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

5. 000
3. 000
8. 000

7.000
0. 000
7.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 5

ESTI MATE RUN 10/ 11/ 2019

4,548

.00

00

.00

.00

.00

.00

.00

.00

.00

.00

.00

09: 39: 06

AMOUNT

12,128

4,480

.00

00

00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D

ROADWAY

CAT NO0200

0225 203-01597

0230

203- 02330

0235

206- 00065

0240

207- 00205

0245

207- 00210

0250

208- 00008

0255

208- 00035

0260

208- 00045

0265

208- 00070

0270

208- 00103

0275 208-00105

C21893

21893-BI D
NHPPO703- 445

| TEM
DESCRI PTI ON
*Pot hol i ng
Laborer
Structure Backfill (FlowFill)
Topsoi |

St ockpi | e Topsoi

*Erosi on Log Type 2 (12 Inch)

*Aggr egat e Bag

Concrete Washout Structure

Vehi cl e Tracki ng Pad

Renoval and Disposal of Sedinment (Labor)

Renoval and Di sposal of Sedinment (Equipnent)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
500. 000
HOUR
219. 00000
1, 540. 000
HOUR
43.00000
100. 000
cy
279. 00000
6, 722. 000
cy
13. 00000
6, 722. 000
cy
8. 00000
29, 150. 000
LF
8. 00000
14, 980. 000
LF
11. 00000
14. 000
EACH
1, 779. 00000
14. 000
EACH
2, 373. 00000
180. 000
HOUR
86. 00000
90. 000
HOUR

103. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

64. 000
41.500
105. 500

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

2,687.000
0. 000
2,687. 000

352. 000
0. 000
352. 000

0. 000
0. 000
0. 000

2.000
0. 000
2.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 6

ESTI MATE RUN 10/ 11/ 2019

9, 088

50

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

09: 39: 06

AMOUNT

23,104

21, 496

3,872

4,746

50

.00

.00

.00

.00

00

00

.00

00

.00

.00



CONTI D: C21893 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 21893-BI D ESTI MATE RUN 10/ 11/ 2019
PRQIECT: NHPP0703- 445 ESTI MATE NO 0002 09: 39: 06
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 208-00106 Sweepi ng (Sedi ment Renoval) 90. 000 0. 000
HOUR 0. 000 0. 00
220. 00000 0. 000 0. 00
0285 208-00107 Renoval of Trash 90. 000 0. 000
HOUR 0. 000 0. 00
161. 00000 0. 000 0.00
0290 208-00207  Erosion Control Mnagenent 720. 000 22.000
DAY 14.500 1,638.50
113. 00000 36. 500 4,124.50
0295 210-00001 Reset Structure 1. 000 0. 000
EACH 0. 000 0. 00
9, 490. 00000 0. 000 0.00
0300 210-00473  *Reset TV Caneras 1. 000 0. 000
EACH 0. 000 0. 00
3, 328. 00000 0. 000 0. 00
0305 210-00475 *Reset Closed Circuit Tel evision Pole 1. 000 0. 000
EACH 0. 000 0. 00
6, 496. 00000 0. 000 0. 00
0310 210-00476 *Reset M crowave Vehicle Radar Detector (MRD) 2.000 0. 000
EACH 0. 000 0. 00
1, 898. 00000 0. 000 0. 00
0315 210-00481 *Reset Dedicated Short Range Communi cati ons( DSRC) 1. 000 0. 000
(Roadsi de
EACH 0. 000 0. 00
1, 898. 00000 0. 000 0.00
0320 210-00750  *Reset Light Standard 14. 000 0. 000
EACH 0. 000 0. 00
2,135. 00000 0. 000 0. 00
0325 210-00810 *Reset Ground Sign 11. 000 0. 000
EACH 0. 000 0. 00
445. 00000 0. 000 0. 00
0330 210-00820 *Reset Variable Message Sign 1. 000 0. 000
EACH 0. 000 0. 00

20, 208. 00000 0. 000 0. 00



CONTI D

CAT NO0200

0335

0340

0345

0350

0355

0360

0365

0370

0375

0380

0385

210- 00845

210- 00847

210- 00855

210- 04200

211-01111

211-01115

212-00006

212-00032

213-00003

213- 00061

213-00150

C21893

21893-BI D
NHPPO703- 445

| TEM
DESCRI PTI ON

ROADWAY

*Reset Traffic Signal Controller

*Reset Travel Tinme Indicator

*Reset Traffic Signal Controller Cabinet

*Adj ust Guardrail

*Rock Rei nforcenent (Dowels)

*Rock Reinforcenment (Nunmber 10)

*Seedi ng (Native)

*Soi | Conditioning

*Mil ching (Weed Free)

*Mul ch Tackifier

*Bonded Fi ber Matrix

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

4.000

481. 00000

2.000
EACH
6, 740. 00000

1.000
EACH
10, 597. 00000

2, 640. 000
LF
21. 00000
300. 000
LF
91. 00000
400. 000
LF
92. 00000
23.000
ACRE
1, 000. 00000
23.000
ACRE
3, 400. 00000
23.000
ACRE
1, 000. 00000
4, 600. 000
LB
3. 00000
20. 000
ACRE

3, 800. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 8

ESTI MATE RUN 10/ 11/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

09: 39: 06

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D

ROADWAY

CAT NO0200

0390 213-00700

0395

214-00000

0400

214-00222

0405

214- 00507

0410

216- 00201

0415

216- 00302

0420

217-00020

0425

240- 00000

0430

240- 00010

0435

304- 06000

0440 403-00720

C21893

NHPPO703- 445

21893-BID

| TEM
DESCRI PTI ON

Landscape Boul der

*Landscape Mai ntenance

*Deci duous Tree (2 Inch Caliper) (Furnish Only)

*Evergreen Tree (6 Foot) (Ball

Only)

* Soi

Cl ass

*Turf Reinforcement Mat (C ass 2)

*Her bi ci de Treat nent

*W1dlife Biologist

of Nests

*Renoval

Aggregat e Base Course (C ass 6)

*Hot M x Asphalt (Patching) (Asphalt)

and Burl ap) (Furnish

Retention Bl anket (Straw Coconut) (Biodegradable

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
107. 000
EACH
356. 00000
1. 000
LS
18, 986. 00000
22.000
EACH
480. 00000
10. 000
EACH
575. 00000
63, 001. 000
sy
3. 80000
24, 415. 000
sy
7.00000
160. 000
HOUR
118. 00000
120. 000
HOUR
118. 00000
120. 000
HOUR
112. 00000
18, 783. 000
TON
22. 00000
5, 592. 000
TON

157. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
16. 000
16. 000

0. 000
42.000
42.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 9

ESTI MATE RUN 10/ 11/ 2019

1,888

4, 956

.00

.00

.00

.00

.00

.00

00

00

.00

.00

.00

09: 39: 06

AMOUNT

1, 888

4, 956

.00

.00

.00

.00

.00

.00

00

00

.00

.00

.00



CONTI D: C21893 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 21893-BI D ESTI MATE RUN 10/ 11/ 2019
PRQIECT NHPPO703- 445 ESTI MATE NO 0002 09: 39: 06
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH' S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCGE
CAT NO0200 ROADWAY
0445 403-34821 *Hot M x Asphalt (Gading SX) (100) (PG 58-28) 22,057.000 0. 000
TON 0. 000 0.00
92. 00000 0. 000 0. 00
0450 403-34851 *Hot M x Asphalt (Grading SX) (100) (PG 64-28) 53, 286. 000 0. 000
TON 0. 000 0. 00
98. 00000 0. 000 0.00
0455 411-10255 *Enul sified Asphalt (Sl ow Setting) 40, 895. 000 0. 000
GAL 0. 000 0.00
3. 00000 0. 000 0. 00
0460 412-00600 Concrete Pavenent (6 Inch) 48. 000 0. 000
SY 0. 000 0. 00
107. 00000 0. 000 0.00
0465 412-00952  Concrete Pavement (9 1/2 Inch) (Fast Track) 3, 223. 000 0. 000
5% 0. 000 0.00
93. 00000 0. 000 0. 00
0470 420-00113 Ceotextile (Drainage) (Cass 2) 641. 000 0. 000
5% 0. 000 0. 00
4.00000 0. 000 0.00
0475 503-00024  *Drilled Shaft (24 Inch) 36. 000 0. 000
LF 0. 000 0.00
510. 00000 0. 000 0. 00
0480 503-00036 *Drilled Shaft (36 Inch) 36. 000 0. 000
LF 0. 000 0. 00
900. 00000 0. 000 0.00
0485 503-00048 *Drilled Shaft (48 Inch) 472. 000 0. 000
LF 0. 000 0.00
1, 150. 00000 0. 000 0. 00
0490 503-00054 *Drilled Shaft (54 Inch) 45. 000 0. 000
LF 0. 000 0. 00
1, 526. 00000 0. 000 0.00
0495 506- 00100 Ri prap (Gabi ons) 64. 000 0. 000
cY 0. 000 0.00

166. 00000 0. 000 0. 00



CONTI D: C21893 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 21893-BI D ESTI MATE RUN 10/ 11/ 2019
PRQIECT: NHPP0703- 445 ESTI MATE NO 0002 09: 39: 06
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0500 506-00206 Riprap (6 Inch) 86. 000 0. 000
cy 0. 000 0. 00
87.00000 0. 000 0. 00
0505 506-00209 Riprap (9 Inch) 103. 000 0. 000
cY 0. 000 0. 00
86. 00000 0. 000 0.00
0510 506-00212 Riprap (12 Inch) 105. 000 0. 000
cy 0. 000 0. 00
120. 00000 0. 000 0. 00
0515 506-00406 Soil Riprap (6 Inch) 91. 000 0. 000
cY 0. 000 0. 00
115. 00000 0. 000 0.00
0520 507-00000 Concrete Slope and Ditch Paving 10. 000 0. 000
cy 0. 000 0. 00
320. 00000 0. 000 0. 00
0525 507-00400 *Bi tum nous Slope and Ditch Paving (Asphalt) 3. 000 0. 000
TON 0. 000 0. 00
2, 243. 00000 0. 000 0. 00
0530 514-00201  Pedestrian Railing (Steel)(Special) 399. 000 0. 000
LF 0. 000 0. 00
367. 00000 0. 000 0. 00
0535 515-00122 Wat er proof i ng (Menbr ane) ( Speci al ) 1. 000 0. 000
SY 0. 000 0. 00
824. 00000 0. 000 0.00
0540 601-01050 Concrete Class B (Wall) 18. 000 0. 000
cY 0. 000 0. 00
593. 00000 0. 000 0. 00
0545 601- 40300 *Structural Concrete Coating 20, 433. 000 0. 000
SY 0. 000 0. 00
13. 00000 0. 000 0. 00
0550 602-00000 Reinforcing Steel 1, 019. 000 0. 000
LB 95. 000 90. 25

0. 95000 95. 000 90. 25



CONTI D:

ROADWAY

CAT NO0200

0555 603-01155

0560

603- 01185

0565

603- 01245

0570

603- 05015

0575

603- 05018

0580

603- 05024

0585

603-10180

0590

603-10240

0595

603- 10300

0600

603-10360

0605 603-30018

15

18

24

15

18

24

24

30

36

18

C21893

I nch

I nch

I nch

I nch

I nch

I nch

I nch

I nch

I nch

I nch

I nch

21893-BI D
NHPPO703- 445

| TEM

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

DESCRI PTI ON

Rei nf or ced

Rei nf orced

Rei nf or ced

Rei nf orced

Rei nf or ced

Rei nf orced

Corrugat ed

Cor rugat ed

Corrugat ed

Cor rugat ed

St eel

Concrete

Concrete

Concrete

Concrete

Concrete

Concrete

St eel

St eel

St eel

St eel

End Section

Pi pe (Conplete In Place)

Pi pe (Conplete In Place)

Pi pe (Conplete In Place)

End Section

End Section

End Section

Pi pe

Pi pe

Pi pe

Pi pe

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
179. 000
LF
107. 00000
5, 495. 000
LF
105. 00000
433. 000
LF
197. 00000
2.000
EACH
1, 961. 00000
3. 000
EACH
1, 901. 00000
2.000
EACH
1, 927. 00000
81. 000
LF
237. 00000
69. 000
LF
92. 00000
19. 000
LF
99. 00000
46. 000
LF
117. 00000
2.000
EACH

392. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 12

ESTI MATE RUN 10/ 11/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

09: 39: 06

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D

CAT NO0200

0610

0615

0620

0625

0630

0635

0640

0645

0650

0655

0660

603- 30024

603- 30036

603- 83009

604- 00305

604- 00505

604- 00510

604- 16505

604- 16605

604- 16610

604-19000

604- 20000

C21893
21893-BID
NHPP0703- 445

| TEM
DESCRI PTI ON

ROADWAY

24 Inch Steel End Section

36 Inch Steel End Section

8 Inch Sewer Pipe (Special)

Inlet Type C (5 Foot)

Inlet Type D (5 Foot)

Inlet Type D (10 Foot)

Inlet Type 16 (Double) (5 Foot)

Inlet Type 16 (Triple) (5 Foot)

Inlet Type 16 (Triple) (10 Foot)

*Inl et

Speci al

Qutlet Structure

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
4. 000
EACH
478. 00000
2.000
EACH
655. 00000
1, 363. 000
LF
11. 00000
6. 000
EACH
4,587. 00000
5. 000
EACH
8, 005. 00000
2.000
EACH
14, 860. 00000
3. 000
EACH
8, 959. 00000
9. 000
EACH
10, 435. 00000
3. 000
EACH
12, 131. 00000
282. 000
EACH
256. 00000
1. 000
EACH

11, 350. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 13

ESTI MATE RUN 10/ 11/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

09: 39: 06

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C21893 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 21893-BI D ESTI MATE RUN 10/ 11/ 2019
PRQIECT: NHPP0703- 445 ESTI MATE NO 0002 09: 39: 06
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0665 604-25005 Vane Grate Inlet (5 Foot) 45. 000 0. 000
EACH 0. 000 0.00
4, 000. 00000 0. 000 0. 00
0670 604-25010 Vane Grate Inlet (10 Foot) 17. 000 0. 000
EACH 0. 000 0. 00
5, 374. 00000 0. 000 0.00
0675 604-25015 Vane Grate Inlet (15 Foot) 1. 000 0. 000
EACH 0. 000 0.00
7,803. 00000 0. 000 0. 00
0680 604-26005 Vane Grate Inlet (Double) (5 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
7,723. 00000 0. 000 0.00
0685 604-26015 Vane Grate Inlet (Double) (15 Foot) 1. 000 0. 000
EACH 0. 000 0.00
13, 612. 00000 0. 000 0. 00
0690 604-30005 Manhol e Sl ab Base (5 Foot) 2.000 0. 000
EACH 0. 000 0. 00
2, 645. 00000 0. 000 0. 00
0695 604-30010 Manhol e Slab Base (10 Foot) 18. 000 0. 000
EACH 0. 000 0.00
3, 626. 00000 0. 000 0. 00
0700 604-30015 Manhol e Sl ab Base (15 Foot) 6. 000 0. 000
EACH 0. 000 0. 00
5, 437. 00000 0. 000 0.00
0705 604-39050 *Manhole (Traffic Managenent System) 27.000 0. 000
EACH 8. 000 236, 040. 00
29, 505. 00000 8. 000 236, 040. 00
0710 604-50800 Sanitary Sewer Vault 1. 000 0. 000
EACH 0. 000 0. 00
30, 945. 00000 0. 000 0. 00
0715 606-00305 *Cuardrail Type 3 (Special) 30, 221. 000 0. 000
LF 0. 000 0.00

43. 00000 0. 000 0. 00



CONTI D: C21893 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15

PCN: 21893-BI D ESTI MATE RUN 10/ 11/ 2019
PRQIECT: NHPP0703- 445 ESTI MATE NO 0002 09: 39: 06
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0720 606-00710 *Quardrail Type 7 (Style CA) 15. 000 0. 000
LF 0. 000 0. 00
355. 00000 0. 000 0. 00
0725 606- 00745 *Quardrail Type 7 (Style CE)(Concrete G are Screen) 36. 000 0. 000
LF 0. 000 0. 00
474. 00000 0. 000 0. 00
0730 606-00910 *Quardrail Type 9 (Style CA) 2, 300. 000 0. 000
LF 0. 000 0. 00
148. 00000 0. 000 0. 00
0735 606-00915 *Guardrail Type 9 (Style CG 10, 937. 000 0. 000
LF 0. 000 0. 00
120. 00000 0. 000 0. 00
0740 606-00917 *Quardrail Type 9 (Style CG (Special) 2,724.000 0. 000
LF 0. 000 0. 00
150. 00000 0. 000 0. 00
0745 606- 00931 *Quardrail Type 9 (Style CD) (Special) 368. 000 0. 000
LF 0. 000 0. 00
330. 00000 0. 000 0. 00
0750 606-00940 *Quardrail Type 9 (Style CE) 29. 000 0. 000
LF 0. 000 0. 00
575. 00000 0. 000 0. 00
0755 606-00942 *Guardrail Type 9 (Style CGE) 2, 668. 000 0. 000
LF 0. 000 0. 00
231. 00000 0. 000 0. 00
0760 606-00944 *Quardrail Type 9 (Style CGD) (Special) 80. 000 0. 000
LF 0. 000 0. 00
528. 00000 0. 000 0. 00
0765 606-01340 *End Anchorage Type 3D 31. 000 0. 000
EACH 0. 000 0. 00
2,228. 00000 0. 000 0. 00
0770 606-01370 *Transi tion Type 3G 29. 000 0. 000
EACH 0. 000 0. 00

5, 000. 00000 0. 000 0. 00



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0775 606-01380

0780

606- 01395

0785

606- 02003

0790

606- 02005

0795

606- 10700

0800

606- 10705

0805

607- 11525

0810

607-53136

0815

607- 55040

0820

607-55050

0825 607-55060

C21893
21893-BID
NHPP0703- 445

| TEM
DESCRI PTI ON

*Transition Type 3H

*Transition Type 3L

*End Anchorage (Nonfl ared)

*End Anchorage (Fl ared)

*Bridge Rail

Type 7

*Bridge Rail

Type 7 (Special)

Fence (Plastic)

Fence Chain Link (36 Inch)

*Mesh Anchor

*Mesh Anchor (Special)

*Mesh Pin

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
21.000
EACH
2, 313. 00000
9. 000
EACH
2, 100. 00000
7.000
EACH
4, 400. 00000
27.000
EACH
4, 202. 00000
15, 824. 000
LF
95. 00000
2,101. 000
LF
170. 00000
1, 118. 000
LF
2.00000
1, 280. 000
LF
20. 00000
855. 000
EACH
500. 00000
85. 000
EACH
1, 500. 00000
50. 000
EACH

170. 00000

QrY TH'S PERI OD
QTY TO DATE

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

Page 16

ESTI MATE RUN 10/ 11/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

09: 39: 06

AMOUNT

1, 886

.00

.00

.00

.00

.00

.00

00

.00

.00

.00

.00



CONTI D

ROADWAY

CAT NO0200

0830 607-55100

0835 607-55104

0840 608-00005

0845 608-00006

0850 608-00010

0855 608-00040

0860 609-21010

0865 609-21011

0870 609-21020

0875 609-21021

0880 609-24004

C21893
21893-BID
NHPP0703- 445

| TEM
DESCRI PTI ON

*Wre Mesh (Draped)

*Wre Mesh (Special)

*Concrete Sidewal k (Special)

*Concrete Sidewal k (6 Inch)

*Concrete Curb Ranmp

*Concrete Bi keway (Special)

*Curb and Cutter Type 2 (Section

*Curb and CGutter Type 2 (Section

*Curb and Cutter Type 2 (Section

*Curb and CGutter Type 2 (Section

*Qutter Type 2 (4 Foot)

COLORADO DEPARTMENT OF TRANSPORTATI ON

I-B)

=

I1-B)

1-M

SF

SF

SY

SY

SY

SY

LF

LF

LF

LF

LF

ESTI MATE NO 0002

117, 295. 000

2.40000

54, 445. 000

8. 50000

95. 000

145. 00000

307. 000

105. 00000

81. 000

175. 00000

153. 000

150. 00000

487. 000

32. 00000

307. 000

33. 00000

326. 000

37.00000

312. 000

38. 00000

423. 000

34. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 17

ESTI MATE RUN 10/ 11/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

09: 39: 06

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C21893 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 18

PCN: 21893-BI D ESTI MATE RUN 10/ 11/ 2019
PRQIECT: NHPP0703- 445 ESTI MATE NO 0002 09: 39: 06
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0885 609-60011 *Curb Type 6 (Section M 46. 000 0. 000
LF 0. 000 0. 00
15. 00000 0. 000 0. 00
0890 610-00030  *Medi an Cover Material (Concrete) 6, 568. 000 0. 000
SF 0. 000 0. 00
8. 00000 0. 000 0.00
0895 612-00001  Delineator (Type I) 100. 000 0. 000
EACH 0. 000 0. 00
34. 00000 0. 000 0. 00
0900 612-00002 Delineator (Type I1) 100. 000 0. 000
EACH 0. 000 0. 00
35. 00000 0. 000 0.00
0905 612-00003  Delineator (Type III) 20. 000 0. 000
EACH 0. 000 0. 00
36. 00000 0. 000 0. 00
0910 612-00021 Del i neator (Type |) (Barrier) 40. 000 0. 000
EACH 0. 000 0. 00
52. 00000 0. 000 0.00
0915 612-00022 Delineator (Type Il) (Barrier) 40. 000 0. 000
EACH 0. 000 0. 00
53. 00000 0. 000 0. 00
0920 612-00260 *Location Marker (Fiber Optic)(Done) 86. 000 0. 000
EACH 0. 000 0. 00
614. 00000 0. 000 0.00
0925 612-00270  *Location Marker (Uility)(Flat Slat) 87. 000 0. 000
EACH 0. 000 0. 00
470. 00000 0. 000 0. 00
0930 613-00102 *1 Inch Electrical Conduit (Galvanized Rigid Conduit) 300. 000 0. 000
Speci
(Sp LF 0. 000 0. 00
61. 00000 0. 000 0.00
0935 613-00206 *2 Inch Electrical Conduit (Bored) 9, 305. 000 0. 000
LF 220. 000 33, 000. 00

150. 00000 220. 000 33, 000. 00



CONTI D

CAT NO0200

0940

0945

0950

0955

0960

0965

0970

0975

0980

0985

0990

613- 00306

613- 01100

613-01200

613- 01300

613- 03491

613- 03492

613- 03500

613- 04100

613-07000

613- 07010

613-07011

C21893
21893-BID
NHPP0703- 445

ROADWAY

*3 Inch Electrical

*1 Inch Electrical

*2 Inch Electrical

*3 Inch Electrical

*El ectrical

*El ectrical

*El ectrical

*El ectrical

*Pul |

*Pul |

*Pul |

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

| TEM
DESCRI PTI ON

Condui t ( Bored)

Condui t

(Plastic)

Condui t

(Plastic)

Condui t

(Plastic)

Conduit (Plastic)(Miltiduct)

Conduit (Plastic)(Miltiduct)(Bored)

Conduit (Plastic) (Miltiduct) (Special)

System Modi fi cati ons

Box ( Speci al)

Box (Surface Munt ed)

Box (11"x18"x12")

LF

LF

LF

LF

LF

LF

LF

LS

685. 000

150. 00000

1, 070. 000

40. 00000

31, 638. 000

35. 00000

990. 000

92. 00000

27,200. 000

63. 00000

5, 475. 000

245. 00000

1, 250. 000

243. 00000

1. 000

220, 000. 00000

5. 000

EACH
913. 00000
3. 000

EACH
1, 900. 00000
82. 000

EACH

1, 800. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

. 000
19. 000
. 000

0. 000
0. 000
0. 000

. 000
. 000
. 000

. 000
128. 000

1,104. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 19

ESTI MATE RUN 10/ 11/ 2019

665.

37,044

31, 360

.00

.00

.00

00

00

.00

.00

.00

.00

.00

09: 39: 06

AMOUNT

34, 020

97, 398

270, 480

.00

.00

00

.00

00

00

.00

.00

.00

.00

.00



CONTI D

CAT NO0200

0995

1000

1005

1010

1015

1020

1025

1030

1035

1040

1045

613-07023

613- 07040

613- 10000

613-10015

613- 13000

613-16000

613- 34351

613-40010

613-40012

613- 50355

613-80124

C21893

NHPPO703- 445

21893-BID

ROADWAY

| TEM
DESCRI PTI ON
*Pul | Box (24"x36"x24")
*Pull Box (30"x48"x24")
*Wring

*Breakaway Wring System

*Lumi naire (LED)

*Lum naire (Special)

St andard Met al

*Li ght

*Li ght

St andard Foundati on

*Li ght

St andard Foundati on Speci al

*Power Transf ormer

*Load Center (120/240 Volt,
Circuit)

1- Phase, 60 Anpere,

(35 Foot) (Special) (1 Arm

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

70. 000

3, 300. 00000

7.000
EACH
4, 000. 00000

1.000
LS
438, 300. 00000

36. 000

1, 300. 00000

10. 000

2,400. 00000

10. 000

3, 300. 00000

1. 000

6, 500. 00000

14. 000

2, 500. 00000

1. 000

2,900. 00000

2.000

3, 300. 00000

17. 000

2,400. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
3. 000
3. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 20

ESTI MATE RUN 10/ 11/ 2019

9, 900

00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

09: 39: 06

AMOUNT

9, 900

00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C21893 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 21

PCN: 21893-BI D ESTI MATE RUN 10/ 11/ 2019
PRQIECT: NHPP0703- 445 ESTI MATE NO 0002 09: 39: 06
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1050 613-80130 *Service Meter Cabinet 14. 000 0. 000
EACH 0. 000 0. 00
8, 000. 00000 0. 000 0. 00
1055 613-81699 *Safety Switch NEMA 3R, 30 Anpere, 2-pole, 240 Volt 50. 000 0. 000
EACH 0. 000 0. 00
1, 500. 00000 0. 000 0.00
1060 613-81700 *Safety Switch NEMA 3R, 60A, 2-pole, 240 V f(for VMBS 21. 000 0. 000
Maint D
EACH 0. 000 0. 00
1, 700. 00000 0. 000 0. 00
1065 614-00011 Sign Panel (Cass I) 118. 000 0. 000
SF 0. 000 0. 00
20. 00000 0. 000 0.00
1070 614-00012 Sign Panel (Cass I1) 601. 000 0. 000
SF 0. 000 0. 00
22.00000 0. 000 0. 00
1075 614-00013 Sign Panel (Class IIl) 1, 683. 000 0. 000
SF 0. 000 0. 00
34. 00000 0. 000 0.00
1080 614-00818 Steel Sign Post (W 8x18) 112. 000 0. 000
LF 0. 000 0. 00
128. 00000 0. 000 0. 00
1085 614-01582 Steel Sign Support (2-1/2 Inch Round)(Post and 74.000 0. 000
Sli pbase)
LF 0. 000 0. 00
51. 00000 0. 000 0.00
1090 614-01585  Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 954. 000 0. 000
LF 0. 000 0. 00
28. 00000 0. 000 0. 00
1095 614-01588 Steel Sign Support (2-1/2 Inch Round Sch 80)(Slipbase) 73. 000 0. 000
EACH 0. 000 0. 00
296. 00000 0. 000 0.00
1100 614-03003 Concrete Footing (Type 3) 8. 000 0. 000
EACH 0. 000 0. 00

984. 00000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

1105 614-10115

1110

614-10119

1115

614-10120

1120

614-10127

1125

614-10147

1130

614-10245

1135

614- 32000

1140

614- 32400

1145

614-70024

1150

614-70028

1155 614-70030

C21893

NHPPO703- 445

21893-BID

| TEM
DESCRI PTI ON

*Dynam ¢ Message Sign (Col or LED)(Overhead)

*Scrol |

Si gn

*Variabl e Message Sign

*Variabl e Speed Limt Sign

*Variabl e Message Sign LED (Overhead)

*Lane Use Control

Si gnal

LED (Si ngl e Faced)

Monot ube Overhead Sign Cantilever (20 Inch Dianeter)

Monot ube Overhead Sign Cantilever

(24 Inch Dianeter)

*1310nm SFP Optic Modul e

*CWDM SFP Optic Mdul e

At t enuat or

*Opti cal

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

7.000
EACH
151, 000. 00000

6. 000

EACH
2, 373. 00000
4.000

EACH

45, 000. 00000

12.000
EACH
21, 000. 00000

3. 000
EACH
24, 000. 00000

7.000
EACH
35, 500. 00000

1. 000
EACH
42, 680. 00000

21.000
EACH
43, 417. 00000

16. 000

EACH
498. 00000
25. 000

EACH
1, 323. 00000
41. 000

EACH

178. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 22

ESTI MATE RUN 10/ 11/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

09: 39: 06

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D

CAT NO0200

1160

1165

1170

1175

1180

1185

1190

1195

1200

1205

1210

614-70032

614- 72830

614- 72832

614- 72875

614- 73005

614-80010

614- 80385

614- 86006

614- 86105

614-86734

614- 86754

C21893

21893-BI D
NHPPO703- 445

| TEM
DESCRI PTI ON

ROADWAY

Filter

*Opti cal

*Communi cati ons Cabi net

*Communi cati ons Cabi net (Type 2)

*Loop Detector Wre

*Piezo (Electric) (Class Il)

Ti me I ndicator

*Travel

*Runble Strip

*Tel emetry (Master)

*Tel emetry (Field)

*Wei gh-1n-Mdtion Station (Type II1l)

*Mai nt enance of | TS Equi pnent

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

66. 000

565. 00000

20. 000
EACH
25, 304. 00000

4.000
EACH
21, 032. 00000

3,180. 000
LF

8. 00000
5. 000

EACH
8,573. 00000
1. 000

EACH
36, 903. 00000
55, 977. 000

LF

0.20000
8. 000

EACH
8, 638. 00000
2.000

EACH
10, 596. 00000
1. 000

EACH

148, 475. 00000

1.000
LS
1, 382, 413. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 050
0. 050

Page 23

ESTI MATE RUN 10/ 11/ 2019

69, 120

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

65

09: 39: 06

AMOUNT

69, 120

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

65



CONTI D

ROADWAY

CAT NO0200

1215 614-86800

1220

614-87010

1225

614-87012

1230

614-87015

1235

614-87100

1240

614-87320

1245

614- 87350

1250

614-87364

1255

614- 87402

1260

614- 87650

1265 614-87692

C21893

NHPPO703- 445

21893-BID

| TEM
DESCRI PTI ON

*Uni nterrupted Power Supply

*Fiber Optic Cable (Single Mde) (12 Fiber)

*Fi ber Optic Term nation Panel

(12 Fi ber)

*Buf fer Tube Fan Qut Kit

*Automatic Traffic Recording Station

*Closed Circuit Tel evision

*Test Fiber Optic Cable

*Closed Circuit Television Pole with Lowering Device

(50 Fee

*Br eakaway Tapered | TS Pol e Steel

(40 Feet)

*Fiber Optic Cable (Single Mde) (216 Strands)

*Et hernet Switch Type |11

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

17. 000

18, 042. 00000

18, 450. 000
LF

23. 00000
15. 000

EACH
528. 00000
22.000

EACH
557. 00000
1. 000

EACH
30, 490. 00000
4.000

EACH
6, 882. 36000
1. 000

LS

176, 212. 00000

1. 000

43, 430. 00000

3. 000

EACH
6, 366. 00000
58, 660. 000

LF

9. 00000
14.000

EACH

5,114. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 24

ESTI MATE RUN 10/ 11/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

09: 39: 06

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C21893 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 25

PCN: 21893-BI D ESTI MATE RUN 10/ 11/ 2019
PRQIECT: NHPP0703- 445 ESTI MATE NO 0002 09: 39: 06
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1270 614-87698 *Et hernet Aggregation Switch Type I 2.000 0. 000
EACH 0. 000 0. 00
58, 636. 00000 0. 000 0. 00
1275 615-00150 Enmbanknment Protector (Special) 2.000 0. 000
EACH 0. 000 0. 00
7,119. 00000 0. 000 0. 00
1280 619-10160 16 Inch Wl ded Steel Pipe 348. 000 0. 000
LF 0. 000 0. 00
365. 00000 0. 000 0. 00
1285 621-00450 *Det our Pavenent 1, 100. 000 0. 000
SY 0. 000 0. 00
83. 00000 0. 000 0.00
1290 622-00270 Bollard 3. 000 0. 000
EACH 0. 000 0. 00
1, 423. 00000 0. 000 0. 00
1295 625-00000 *Construction Surveying 1. 000 0. 150
LS 0. 050 24,787.95
495, 759. 00000 0. 200 99, 151. 80
1300 626-00000  *Mbbilization 1. 000 0. 000
LS 0. 000 0. 00
6, 164, 874. 00000 0. 000 0. 00
1305 626-01102 *Public Information Services (Tier I1I) 1. 000 0. 150
LS 0. 050 5, 825. 05
116, 501. 00000 0. 200 23, 300. 20
1310 627-00008 *Modi fi ed Epoxy Pavenent Marking 926. 000 0. 000
GAL 0. 000 0. 00
78. 00000 0. 000 0. 00
1315 627-00014  *Pavenment Marking Paint (Low Tenperature) 4,267. 000 123. 000
GAL 0. 000 0. 00
50. 00000 123. 000 6, 150. 00
1320 627-01010 *Prefornmed Plastic Pavenment Marking (Type I)(Inlaid) 8, 395. 000 0. 000
SF 0. 000 0. 00

13. 00000 0. 000 0. 00



CONTI D: C21893 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 26

PCN: 21893-BI D ESTI MATE RUN 10/ 11/ 2019
PRQIECT: NHPP0703- 445 ESTI MATE NO 0002 09: 39: 06
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1325 627-02010 *Prefornmed Plastic Pavement Marking (Type I1) (Inlaid) 1, 263. 000 0. 000
SF 0. 000 0. 00
14. 00000 0. 000 0. 00
1330 627-30410 *Preformed Thernopl astic Pavement Marking (Xwal k- St op 583. 000 0. 000
Li ne
) SF 0. 000 0. 00
10. 00000 0. 000 0. 00
1335 630- 00000 *Fl aggi ng 2,500. 000 223.500
HOUR 393. 500 27,938. 50
71. 00000 617. 000 43, 807. 00
1340 630-00003 *Uni formed Traffic Control 1, 000. 000 0. 000
HOUR 0. 000 0. 00
100. 00000 0. 000 0. 00
1345 630-00007 *Traffic Control I|nspection 110. 000 16. 000
DAY 7.000 3,500. 00
500. 00000 23.000 11, 500. 00
1350 630-00012 *Traffic Control Management 500. 000 30. 000
DAY 23.000 27,600. 00
1, 200. 00000 53. 000 63, 600. 00
1355 630-80001  *Fl ashing Beacon (Portable) 25. 000 0. 000
EACH 0. 000 0. 00
118. 00000 0. 000 0. 00
1360 630-80335 *Barricade (Type 3 MA) (Tenporary) 10. 000 0. 000
EACH 3.500 413. 00
118. 00000 3.500 413. 00
1365 630-80341  *Construction Traffic Sign (Panel Size A) 203. 000 40. 500
EACH 61. 000 7,198. 00
118. 00000 101. 500 11, 977. 00
1370 630-80342 *Construction Traffic Sign (Panel Size B) 102. 000 43.500
EACH 7.500 885. 00
118. 00000 51. 000 6, 018. 00
1375 630-80343  *Construction Traffic Sign (Panel Size Q) 55. 000 0. 000
EACH 0. 000 0. 00

118. 00000 0. 000 0. 00



CONTI D

CAT NO0200

1380

1385

1390

1395

1400

1405

1410

1415

1420

1425

1430

630- 80344

630- 80355

630- 80358

630- 80360

630- 80363

630- 80367

630- 80370

630- 80380

630- 85010

630- 85020

641-10000

C21893

NHPPO703- 445

21893-BID

| TEM
DESCRI PTI ON

ROADWAY

*Construction Traffic Sign (Special)

*Portabl e Message Sign Panel

*Advance Warning Fl ashing or Sequencing Arrow Panel

Type)

*Drum Channel i zi ng Device

*Drum Channel i zi ng Device (Wth Light) (Flashing)

*Portable Traffic Speed Monitor

Concrete Barrier (Tenporary)

*Traffic Cone

*| npact Attenuator (Tenporary)

*Mobi | e Attenuator

*Shotcrete

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
200. 000
SF
118. 00000
5. 000
EACH
5, 933. 00000
(c 10. 000
EACH
593. 00000
500. 000
EACH
11. 00000
10. 000
EACH
118. 00000
10. 000
EACH
5, 933. 00000
24, 000. 000
LF
27.00000
400. 000
EACH
11. 00000
15. 000
EACH
4,153. 00000
4. 000
EACH
29, 665. 00000
80. 000
sy

652. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
28. 000
28. 000

1.500
0. 000
1.500

0.500
0.500
1. 000

0. 000
77.500
77.500

0. 000
0. 000
0. 000

0.500
0.500
1. 000

5, 050. 500
3,571. 000
8, 621. 500

89. 000
11. 000
100. 000

1.500
3. 000
4.500

0.500
0.500
1.000

0. 000
0. 000
0. 000

Page 27

ESTI MATE RUN 10/ 11/ 2019

3, 304

296.

852.

2,966

96, 417

121.

12,459

14,832

00

.00

.00

50

00

00

50

.00

09: 39: 06

AMOUNT

3,304

8, 899

593.

852.

5,933

232,780

1,100

18, 688

29, 665

00

50

00

50

.00

00

50

00

50

00

.00



CONTI D

ROADWAY

CAT NO0200

1435 641-10070

1440

700- 70010

1445

700- 70012

1450

700-70013

1455

700- 70014

1460

700- 70016

1465

700- 70018

1470

700- 70019

1475

700- 70023

1480

700- 70031

1485 700-70082

C21893

21893-BI D
NHPPO703- 445

| TEM
DESCRI PTI ON

*Shot crete Scul pting

F/ A M nor Contract Revisions

I ncentive

F/ A Asphal t Pavenent

I ncentive

F/ A Concrete Pavenent

F/ A Incentive No Excuse Bonus

F/ A Fuel

Cost Adj ust nent

F/ A Roadway Snpot hness | ncentive

F/ A Asphalt Cenent

Cost Adj ust nent

F/ A On-The-Job Trai nee

F/A Interim Surface Repair

F/ A Furnish & Install

El ectrical Service

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

80. 000
SY
118. 00000

2,500, 000. 000

F A
1. 00000
275, 000. 000

F A
1. 00000
18, 000. 000

F A
1. 00000
500, 000. 000

F A
1. 00000
75, 000. 000

F A
1. 00000
215, 000. 000

F A
1. 00000
150, 000. 000

F A
1. 00000
50, 000. 000

F A
1. 00000
40, 000. 000

F A
1. 00000
130, 000. 000

F A

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 10/ 11/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

09: 39: 06

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C21893 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 29

PCN: 21893-BI D ESTI MATE RUN 10/ 11/ 2019
PRQIECT: NHPP0703- 445 ESTI MATE NO 0002 09: 39: 06
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1490 700-70111  Project First Program 25, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1495 700-70230 F/ A Communi cation Lines 50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1500 700-70270  F/A Mater Lines 200, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1505 700-70380 F/ A Erosion Control 50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1510 700-70494 F/ A Smart Work Zone Systens 266, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
1515 700- 70589 F/ A Environmental Health & Safety Managenent 50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1520 700-70594 F/ A DRB Standing Conmmittee 150, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMTI $54, 364, 094. 69 $ 681,339.598% 1,474,177.32
CAT NO0300 STRUCTURES

1525 206-00000  Structure Excavation 37,161. 000 0. 000
cY 0. 000 0. 00
23. 00000 0. 000 0. 00
1530 206-00050  Structure Backfill (Special) 29, 581. 000 0. 000
cY 0. 000 0.00
72.00000 0. 000 0. 00
1535 206-00100 Structure Backfill (Cass 1) 3, 907. 000 0. 000
cY 0. 000 0. 00

42. 00000 0. 000 0.00



CONTI D

CAT NO0300

1540

1545

1550

1555

1560

1565

1570

1575

1580

1585

1590

206- 00200

206- 00360

206- 01781

206- 01782

210- 00510

420- 00000

503- 00024

504- 04420

515-00120

601- 03050

601- 40300

C21893

21893-BI D
NHPPO703- 445

| TEM
DESCRI PTI ON
STRUCTURES
Structure Backfill (O ass 2)

of Soi |

Rei nf or cenent

Mechani cal

*Shoring (Area 1)

*Shoring (Area 2)

Rebui I d Portions of Present Structure

Ceonenbr ane

*Drilled Shaft

(24 Inch)

Precast Panel

Faci ng

Wat er proof i ng ( Menbr ane)

*Concrete Class D (wvall)

*Structural Concrete Coating

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

852. 000
CY
15. 00000

16, 526. 000

35. 00000

1.000
LS
163, 456. 00000

1. 000
LS
305, 684. 00000

1. 000
LS
111, 546. 00000

19, 250. 000

SY
12. 00000
1,180. 000

LF
510. 00000
67, 224.000

SF
22. 00000
75. 000

sy
46. 00000
7,997. 000

Ccy
450. 00000
24,632. 000

sy

13. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 30
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.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

09: 39: 06

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D:

CAT NO0300

1595 602- 00000

1600 602-00020

CAT NO0400

1605 620-00005

1610 620-00012

1615 620-00020

C21893
21893-BID
NHPP0703- 445

| TEM
DESCRI PTI ON

STRUCTURES

Rei nforcing Steel

Rei nforcing Steel (Epoxy Coat ed)

CONSTRUCTI ON ENG NEERI NG BI D | TEMS

Field Ofice (Special)

Field Laboratory (C ass 2)

Sanitary Facility

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 31
ESTI MATE RUN 10/ 11/ 2019

ESTI MATE NO: 0002 09: 39: 06
CURRENT ANOUNT
QUANTI TY/ QTY TH'S PERI OD TH'S CUMULATI VE
UNI TS QY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE o _______.
52, 796. 000 . 000
LB . 000 0. 00
0. 95000 . 000 0. 00
1, 101, 795. 000 . 000
LB . 000 0. 00
1. 02000 . 000 0. 00
CAT 0300  CURRENT AMT $11, 728, 536.10 $ 0.00$ 0. 00
1. 000 . 000
EACH . 000 252, 809. 00
252, 809. 00000 . 000 252, 809. 00
1. 000 . 000
EACH . 000 0. 00
55, 717. 00000 . 000 55, 717. 00
4.000 . 000
EACH . 000 5, 339. 00
5, 339. 00000 . 000 5, 339. 00
CAT 0400  CURRENT AMT $ 329,882.00$%  258,148.00$% 313, 865.00

PRQJECT TOTAL CURRENT AMI $66, 422,512.79 $

939, 487.59% 1, 788, 042. 32



